CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Monday Date:
AM - sunny

Weather: PM - overcast Wind:

Rain: No Temp:

8/23/2010

AM - calm
PM - SE - 5-10 mph

AM - 67 degrees F
PM - 77 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Clean-up of material near cap limits on west side of Site.

Grading area along slopes on east and northwest sides of Site.

Cut-down/removal of material from top southwest corner of Site.

Excavate swale outlet at southeast corner ot Site and install silt fence and temporary straw bale dam.

Used excavator to turn-over stock pile of excavated materials to promote drving.

Pump leachate from LEW #3 and LEW #4.

Conversations with Contractor:

Discussed pumping of leachate wells with contractor.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

US EPA RECORDS CENTER REGION 5

056393 Daily Site Record 082310.xls

Wi

Page 10t 2




CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
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DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Tuesday Date: 8/24/2010
AM - overcast AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - calm
Manager/ Greg Carli AM - 66 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 83 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Backfill portion of north MDNRE property that had been previously excavated.

Grading area along slopes on eastern and western sides of Site.

Install specified silt fence along lower slope adjacent to western MDNRE property boundary.
Collect samples in the wash-out area on MDNRE property.
Pump leachate from LEW #1.

Conversations with Contractor:

None.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Valley City on-Site to decontaminate post-treatment frac tank ending in 485,

Accidents:

None. Report filed Yes To:  G.Cari\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Wednesdayv Date: 8/25/2010
AM - sunny AM - W 0-5 mph
Weather: PM - partly cloudy ~ Wind: PM - NW - 10-20 mph
AM - 66 degrees F
Rain: No Temp: PM - 77 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of general fill for backfilling.

Cut-down of material along swale area on south side of Site.

Grading areas along slopes on eastern side of Site and in the southwest top corner of Site.

Working in materials on northern top portion of landtill.
Pump leachate from LEW #1, LEW #3, and LEW #4.

Fabricate gas vent trench pipe and stand pipe.

Conversations with Contractor:

None.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes for August 25, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Landscapers (E. Niewoonder & Sons, Inc.) on-Site to seed and place straw erosion control matting on engineered topsoil on northern wetland areas.

Accidents:
None. Report filed Yes To: G.CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record 082510 xls
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12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weyerhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Day: Thursdav Date:

AM - Not Recorded

Weather: PM - mostly sunny ~ Wind:

Rain: No Temp:

8/26/2010

AM - Not Recorded
PM - NE - 0-5 mph

AM - Not Recorded
PM - 72 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate on Asphalt Plant propertv where Wyoming Asphalt operates and collection of verification soil samples.

Backfill area excavated with general fill and place 16-inches of crushed concrete on top of backfill material.

Pump leachate from LEW #1, LEW #3, and LEW #4.

Conversations with Contractor:

Discuss material observed within excavation on Asphalt Plant property.

Meetings:

None.

Safety Issues:

Incident report prepared for property damage on roller window.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07
Client: Weverhaeuser Company  Location: Plainwell, Michigan
Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Friday Date:

AM - sunny

Weather: PM - Not Recorded Wind:

Rain: No Temp:

8/27/2010

AM - Not Recorded
PM - Not Recorded

AM - 65 degrees F
PM - 80 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Continue excavation on Asphalt Plant propertv where Wyoming Asphalt operates.

Collect verificaiton soil samples.

Backfillexcavated area with general fill and place 16-inches of crushed concrete on top of backfill material.

Conversations with Contractor:

Discuss excavation plan with contractor.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.
Accidents:
None. Report filed Yes To: G.CarilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZQOO RIVER SUPERFUND SITE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Unit No. 4

Client: Weverhaeuser Company Location: Plainwell, Michigan

Project number: 56393-07

Manager/ Greg Carli

Coordinator: Aaron Stadnyk Oversight: Renee Pionk

Day: Tuesday Date:

AM - overcast

Weather: PM - sunny Wind:

Rain: No Temp:

9/7/2010

AM - W 5-10 mph
PM - W 10-20 mph w/
gusts

AM - 69 degrees F
PM - 78 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate anchor trench along MDNRE property boundaries and south side of Site.
Deliveries of sand for gas venting layer.

Deliveries of general fill for backfilling on Asphalt Plant property.

Placement of gas venting laver on eastern and northeastern side of Site.

Dismantling of water treatment system.

Conversations with Contractor:

Discuss abandonment of leachate extraction wells and excavating on Asphalt Plant property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes To:  G.Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landtill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesdayv Date: 9/8/2010

AM - mostly cloudy AM - W-NW 0-5 mph
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - overcast Wind: PM - W 10-20 mph
Manager/ Greg Carli AM - 57 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 64 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate additional area on Asphalt Plant property, collect veritication soil samples, and backfill area.
Deliveries of sand for gas venting laver.
Placement of gas venting laver on southeastern side of Site.

Conversations with Contractor:

Discussed safety with regards to uilities and operations of Wyoming Asphalt prior to conducting excavation activities on Asphalt Plant property.

Meetings:

Weekly meeting conterence call - see Weekly Meeting Minutes for September §, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:
Valley City on-Site to decontaminate post-treatment frac tank ending in 484.

Accidents:
None. Report filed Yes To: G.Cari\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIJAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393-07 Day: Thursday Date:

AM - overcast

9/9/2010

AM - calm
PM - N-NW 0-5 mph

Client: Weverhaeuser Company Location: Plainwell, Michigan Weather: I'M - partly cloudy  Wind:
Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp:

AM -50 degrees F
PM - 70 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate additional area on Asphalt Plant propertv, collect verification soil samples, and backtill area.
Deliveries of sand for gas venting laver.
Continued placement of gas venting laver on south and southeastern side of Site.

Abandon leachate extraction wells LEW #1 through LEW #4.
Excavated two test pit locations on the north side of the eastern-most trailer on the Asphalt Plant property.
Disposal of treated water via a tanker truck.

Conversations with Contractor:

Discussed conducting test pits on the north side of the eastern-most trailer on the Asphalt Plant property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report filed Yes To:  G.CarlilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR

DATE
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CRA

12th STREET LANDFILL OPERABLE UNI

TNO. 4

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Fridav Date: 9/10/ 2010
AM - sunny AM - SE 0-5 mph

Client: Weverhaeuser Company Location: Plainwell, Michigan Weather: PM - sunny Wind: PM - N 0-5 mph

Manager/ Greg Carli AM - 57 degrees F

Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 72 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Excavate additional area on Asphalt Plant property, collect verification soil samples, and backfill area.

Deliveries of sand for gas venting laver.

Continued placement of gas venting laver on northern top potion of Site.

Excavated two test pit locations on the south side of the western-most trailer on the Asphalt Plant property.

Conversations with Contractor:

Discussed conducting test pits on the south side of the western-most trailer on the Asphalt Plant property.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None. Report tiled Yes To:  G.CarilA. Stadnyki\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number 56393-07 Saturdav Date: 9/11/2010
AM - overcast AM - Not Recorded
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - Not Recorded Wind: PM - Not Recorded
Manager/ Greg Carli AM - Not Recorded
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Yes-AM Temp: PM - Not Recorded
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Deliveries of sand for gas venting layer.
Continued placement of gas venting laver on northern side ot Site.
Excavate anchor trench along northwest portion of Site.
Conversations with Contractor:
Operations ended at 12:00 pm due to rain.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report filed Yes To: G.CarlilA. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable
Project: Unit No. 4

Client: Weverhaeuser Company  Location: Plainwell, Michigan

Project number: 56393-07

Manager/ Greg Carli

Coordinator: Aaron Stadnvk Oversight: Renee Pionk

Monday Date:

AM - sunny

Weather: PM - sunny Wind:

No Temp:

9/13/2010

AM - calm
PM - W-NW 10-20 mph

AM - 69 degrees F
PM - 73 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of sand for gas venting layer.
Continued placement of gas venting laver on north-northwest side of Site.

Excavate anchor trench along southwest portion of Site.

Excavale test pit near southwest boundary ot asphalt plant excavation area and collect sample.

Conversations with Contractor:

Contractor reported receiving 1/2-inch of rain over the weekend.

Discuss excavating test pit on asphalt plant property.

Meetings:

None.

Safety lssues:

None.

Production Delays:

None.

Report on Subcontractors:

None.

Accidents:

None.

Report filed Yes To:  G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE

PROJECT COORDINATOR

DATE

056393 Daily Site Record 001310.x1s
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4

DAILY LOG

REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable
Project: Unit No. 4 Project number:

Client: Weverhacuser Company  Location:

Plainwell, Michigan

Manager/ Greg Carli
Coordinator: Aaron Stadnvk Oversight:

Rence Pionk

Day:

Weather:

Rain:

Tuesday Date: 9/14/2010

AM - sunny AM - calm
PM - sunny Wind: PM - SW 10-20 mph

AM - 58 degrees F
No Temp: PM - 73 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Deliveries of sand for gas venting laver.

Continued placement of gas venting laver on northwest side of Site.

Set-up by Mid America Lining Company.

Place and heat fuse geotextile on top portion of landfill gas vents GV-1, GV-2, and GV-3.

Conversations with Contractor:

Discuss modifying gas vents to include a layer of geotextile over the placed stone.

Meetings:

None.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to surveyv anchor trench and asphalt plant property excavation area.

Mid America Lining Companv mobilized to Site.

Accidents:

None.

Report tiled Yes To: G. Carli\A. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER

DATE

PROJECT COORDINATOR DATE
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Page 1 of 1




DAILY LOG
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Wednesday Date: 9/15/2010
AM - mostly sunny AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - SE 5-10 mph
Manager/ Greg Carli AM - 50 degrees F
Coordinator: Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: PM - 72 degrees F

DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSIONS:

Deliveries of sand for gas venting layer.
Continued placement ot gas venting laver on central top portion and northwest side of Site.

Instalment of liner at east and northeast portion ot Site bv Mid America Lining Company.

Conversations with Contractor:

None.

Meetings:

Weekly meeting conference call - see Weekly Meeting Minutes tor September 15, 2010.

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Surveyors (Prein and Newhof) on-Site to survey liner installation work.

Mid America Lining Company deploved and installed liner at east and northeast portion of Site.

Accidents:

None. Report filed Yes To: G. CarlilA. Stadnyk\Filing

Report on down equipment:

None.

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Dauly Site Record 091510.A1s Page 1of 1



CRA DAILY LOG
12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
12th Street Landfill Operable
Project: Unit No. 4 Project number: 56393-07 Thursday Date: 9/16/2010
AM - overcast AM - calm
Client: Weverhacuser Company  Location: Plainwell, Michigan Weather: PM - Not Recorded Wind: PM - Not Recorded
Manager/ Greg Carli AM - 57 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Yes Temp: PM - Not Recorded
DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:
Limited site activities due to overnight rain event.
Dismantled decontamination stations.
Conversations with Contractor:
Site received 1.1-inches of rain overnight.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents: -
None. Report filed Yes To: G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA

12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Friday Date: 9/17/2010
AM - overcast AM - calm
Client: Weverhaeuser Company  Location: Plainwell, Michigan Weather: PM - partly cloudy  Wind: PM - SE 5-10 mph
Manager/ Greg Carli AM - 55 degrees F
Coordinator: Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 72 degrees F

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS:

Instalment of liner at southeast portion of Site along western MDNRE property boundary by Mid America Lining Company.

Repair of erosion areas from Thursday's rain along MDNRE western property boundary and along the northwest slope of the Site.

Collect eight liner seams for field and laboratory destructive testing.

Conversations with Contractor:

All eight liner field seams passed the tield destructive tests.

Meetings:

None,

Safety Issues:

None.

Production Delays:

None.

Report on Subcontractors:

Survevors (Prein and Newhof) on-Site to survey liner installation work.

Mid America Lining Company on-Site.

Accidents:
None. Report filed Yes To. G. Carli\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4
REMEDIAL ACTION IMPLEMENTATION
481 12th STREET PLAINWELL, MICHIGAN
ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE

DAILY LOG

12th Street Landfill Operable

Project: Unit No. 4 Project number: 56393-07 Day: Saturday Date: 9/18/2010
AM - overcast AM - calm
Client: Weyerhaeuser Company  Location: Plainwell, Michigan Weather: FM - Not Recorded  Wind: PM - Not Recorded
Manager/ Greg Carli AM - 57 degrees F
Coordinator: Aaron Stadnvk Oversight: Rence Pionk Rain: Yes-AM Temp: PM - Not Recorded
DESCRIPTION OF ACTIVITIES, 1SSUES, DISCUSSJONS:
No liner or geocomposite installation due to thunderstorm and wet Site conditions.
Conversations with Contractor:
None.
Meetings:
None.
Safety Issues:
None.
Production Delays:
None.
Report on Subcontractors:
None.
Accidents:
None. Report tiled Yes To. G. Cani\A. Stadnyk\Filing
Report on down equipment:
None.
CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE

056393 Daily Site Record 091810 xls
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